/_fINFED Renovation Loan

CREDIT UNION Draw SChedULe Example

Below is a sample draw schedule for a renovation project. Keep in mind, all draws should be
accompanied by receipts. Please reach out to your Originator or a member of our team at
mortgageoriginating@cinfed.com if you have any questions or concerns.

Re: Henry Homeowner
101 Cinfed Circle
Cincinnati, OH 45209

# | Completion Date - Work Completed Amount Percent
1 | Atloan closing $5,000 10%
2 | 1 month later (2/1/2019) - floors completed $12,500 25%

3 | 2 months later (4/1/2019) - cabinent installation | $17,500 | 35%

4 | 3 months later (7/1/2019) - granite installation $15,000 30%

Total Draw Amount $50,000

Federally insured by NCUA @
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